From:
Sent:
To:
Subject:

Kendra Zunich
Friday, August 13, 2021 2:44 PM
Kendra Zunich
FW: updated 8/13/2021

Updated Friday, July 9, 2021, in blue
**All updated projections are based suitable weather conditions
Updated Friday, July 16. 2021
**All updated projections are based suitable weather conditions
Updated Friday, July 23, 2021
**All updated projections are based on suitable weather conditions
Updated Friday, July 30, 2021
**All updated projections are based on weather conditions – including high heat which slows the men down
Updated Friday, 8/9/2021
**All updated projections are based on weather conditions – including high heat which slows the men down
**Updated Friday, 8/13/2021**all updated projections are based on weather conditions
#

BLDG #

1

1

2232 – 2238 PITTSFIELD

4

CARDBOARD

UNUSUAL GRAY

2

36

2254 – 2264 PARKWOOD

6

EDAMAME

EASTLAKE GOLD

4

40

2307 – 2309 PARKWOOD

2

DOWNING EARTH

ROCKWOOD RED

5

56

2340 – 2346 FERNWOOD

4

SLATE TILE

UNUSUAL GRAY

6

37

2255 – 2265 PARKWOOD

6

BRANDY

GOLDEN GATE

7

3

2262 – 2268 PITTSFIELD

4

SLATE TILE

UNUSUAL GRAY

8

2

2259 – 2269 PITTSFIELD

6

SAWDUST

IVORIE

9

4

2272 – 2278 PITTSFIELD

4

CARDBOARD

GOLDEN GATE

10

6

2304 – 2310 PITTSFIELD

4

PALM LEAF

ECRU

11

5

2301 – 2311 PITTSFIELD

6

BRANDY

EASTLAKE GOLD

12

67

3501 – 3511 EDGEWOOD

6

SLATE TILE

SOFTER TAN

13

76

3440 – 3446 RICHARD

4

BRANDY

GOLDEN GATE

14

82

3406 – 3416 OAKWOOD

6

SLATE TILE

UNUSUAL GRAY

15

84

3501 – 3507 OAKWOOD

4

PALM LEAF

EASTLAKE GOLD

16

88

2630 – 2636 WHITEWOOD

4

SAWDUST

ROCKWOOD RED

3

38

ADDRESS

2270 – 2276 PARKWOOD

TOTALS

UNITS

4

BLDG. COLOR

DOWNING EARTH

TRIM COLOR

ROCKWOOD RED

NOTES

Scraped
Piant work completed
Scraped
Paint work completed
Scraped
Paint work completed
Prep to begin week of July 5
Prep and caulk completed
Paint week of July 12
Painted work completed
Prep to begin the week of July 5
Prep and caulked completed
Paint week of July 12
Paint work completed
Prep to begin the week of July 5
Prep and caulked completed
Paint week of July 12
Weather delay Paint work to be completed week of 7-19
Paint work completed
Prep to begin week of 7-19
Prep still in process
Paint work completed
Pre to begin the week of July 5
Prep and caulked completed
Paint the week of July 12
Weather delay – to be painted week of 7-19
Paint work completed
Prep to begin the week of 7-19
Prep still in process
Paint work completed
Prep to begin the week of 7-19
Prep in process
Paint week of 7-26
Paint week of 8-2
Paint work completed
Prep week of 8-2
Paint week of 8/9
Paint work completed
Prep week of 8-2
Paint week of 8/9
Paint work completed
3416 Oakwood – resident is handicapped and will need additional notice. Contract
Tracy when one week out.
Prep week of 8-2
Paint week of 8/9
Paint work to start Friday, 8/13
Prepped 8/6
Paint the week of 8/16
Prepped 8/6
Paint the week of 8/16
Moved from 3rd in rotation to last due to deck staining. Did not want to put tarps on
fresh stain. Resident sent an e-mail on Thursday, July 17
Scraped and caulked completed
Paint the week of July 12
Paint work completed

74

I can provide a weekly updat e on the graph above and submit it – if someone would want to post it on a website or their Facebook page? This way people
could check weekly and see the progress – let me know if that would be of benefit and value?
Please let me know if you need any additional information. Or if I can be of furt her assistance.
Regards,
Christa Schmidt

From: Kendra Zunich <kzunich@kramertriad.com>
Sent: Friday, June 25, 2021 11:34 AM
To: Christa Schmidt <chris@mastercraftcoatings.com>
Cc: david walke <office@pittsfieldvillage.com>
Subject: FW: Suggestion/Community feedback - re: painting process
Hi Christa,
One of Pittsfield’s BOD members has a request/question regarding the noticing structure.
Can we ask Mastercraft to give a rough estimate of when they might get to units. Even info for residents on the following would allow them to "guestimmate" when their building might be painted and
reach out ahead of time.
1. Typically takes about x time per building (weather dependent)
2. Confirming that we go in the order listed on the letter
The office has not heard any widespread complaints regarding the typical procedure. I think this is pretty isolated, but I could be wrong.
Let me know what you think.
Thanks,

Kendra M. Zunich
Community Association Manager
Pittsfield Village Condominium Association
2220 Pittsfield Blvd
Ann Arbor, MI 48104
O. 734.971.0233
Associa Kramer-Triad Management Group
kzunich@kramertriad.com
Associa® – Delivering unsurpassed management and lifestyle services to communities worldwide.
Three ways to connect:
Subscribe to the blog • Like us on Facebook • Tell us about your experience!
Notice: This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized
review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all
copies of the original message. P lease virus check all attachments to prevent widespread contamination and corruption of files and operating systems.
The unauthorized access, use, disclosure, or distribution of this email may constitute a violation of the Federal Electronic Communications P rivacy Act
of 1986 and similar state laws.

From: Jessica Lehr <jessica.lehr@pittsfieldvillage.com>
Sent: Wednesday, June 23, 2021 9:28 AM
To: Kendra Zunich <kzunich@kramertriad.com>
Cc: Condo Board <condoboard@pittsfieldvillage.com>; Pittsfield Village <office@pittsfieldvillage.com>
Subject: Re: Suggestion/Community feedback - re: painting process
[EXTERNAL EMAIL] This email originated from outside of Associa.
Can we ask Mastercraft to give a rough estimate of when they might get to units. Even info for residents on the following would allow them to "guestimmate" when their building might be painted
and reach out ahead of time.
1. Typically takes about x time per building (weather dependent)
2. Confirming that we go in the order listed on the letter
Thanks!
Jess
On Mon, Jun 21, 2021 at 10:59 AM Kendra Zunich <kzunich@kramertriad.com> wrote:
Hi Jessica,
If there are concerns about the noticing schedule, it would be appropriate to solicit MasterCraft for feedback/suggestions. Painting is very weather dependent, not just inclement weather, but
also temperature wise.
There is a resident who is currently out of town & MasterCarft is beginning at their building this week. The resident contacted MasterCraft (as it offers on the notice) to give them a heads up &

ask what they should do. The resident moved deck items away from the building before leaving town.

Kendra M. Zunich
Community Association Manager
Pittsfield Village Condominium Association
2220 Pittsfield Blvd
Ann Arbor, MI 48104
O. 734.971.0233
Associa Kramer-Triad Management Group
kzunich@kramertriad.com
Associa® – Delivering unsurpassed management and lifestyle services to communities worldwide.
Three ways to connect:
Subscribe to the blog • Like us on Facebook • Tell us about your experience!
Notice: This e-mail message is for the sole use of the intended recipient(s) and may contain confidential and privileged information. Any unauthorized
review, use, disclosure or distribution is prohibited. If you are not the intended recipient, please contact the sender by reply e-mail and destroy all
copies of the original message. P lease virus check all attachments to prevent widespread contamination and corruption of files and operating systems.
The unauthorized access, use, disclosure, or distribution of this email may constitute a violation of the Federal Electronic Communications P rivacy Act
of 1986 and similar state laws.

From: Jessica Lehr <jessica.lehr@pittsfieldvillage.com>
Sent: Saturday, June 19, 2021 7:47 PM
To: Kendra Zunich <kzunich@kramertriad.com>; Condo Board <condoboard@pittsfieldvillage.com>; Pittsfield Village <office@pittsfieldvillage.com>
Subject: Suggestion/Community feedback - re: painting process
[EXTERNAL EMAIL] This email originated from outside of Associa.
Hey Kendra,
My building is on the painting rotation this year, and I've had multiple neighbors talk to me about the challenges in predicting when we are actually going to be painted. The letter we all received
just gives the start date of the entire painting project (week of June 1 or 7) and the list of buildings. It promises a notice in the door one day before painting begins.
The challenge is that residents need to be sure to move everything off decks etc. prior to painting and one day's notice may not be enough time for that - especially given that people often travel
in the summer!
For example, given where my building sits on the list (2nd to last) I'm guessing we will be painted later in the summer vs. in the next few weeks. We are planning a trip to NY soon to visit family,
so if I learn that there's a chance we might be painted while away, I could contact the office to notify/get advice.
My suggestion: based on the list, and the typical painting cadence, could we give residents a range within which we currently expect their building to be painted - say, we expect to start on
building x somewhere between July 1-15, weather depending. And let them know they can call the Office if there are questions/concerns about the timing. Given that letters have already gone
out, perhaps we could put those date ranges in an email blast and in the July newsletter.
I'd like to either discuss over email or add to Board agenda.
Thanks!
Jess

